@@ CALFORNIA CHANGE ORDER (CO) ( CO No.: 00052

High-Speed Rail Authority
TITLE: Houston Avenue Grade Separation Span Reduction DATE: 03/20/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This Change Order is to implement Authority's Directive Letter No. 00045 (DL 45), "Houston Avenue Grade Separation
Span Reduction," in DFJV's Design Phase for Design Concept & Design Work. This Change Order will cover the cost for
the Scope of Work (SOW) covered per DFJV's Subcontractor, Jacobs Engineering, in Jacobs Change Notice No. CN-
059.0 titled "Houston Avenue Grade Separation Span Reduction,” dated September 22, 2017 attached to DFJV's COP
No. 0029 Letter DFJV-HSR-0864 dated October 10, 2017, attached with DFJV's Transmittal CP02-04901 received
October 12, 2017. This Change Order reduced the number of spans at Houston Avenue grade separation while not
precluding a future High-Speed Rail Heavy Maintenance Facility (HMF) in the vicinity.

The compensation in this Change Order is per Section 17.4 and Section 23.0 of the General Provisions. This Change
Order also includes Group Delta Consultants costs which are covered in Jacobs Engineering's costs. These costs are
agreed as full and complete costs for Jacobs Engineering and lower-tiered Subcontractors for increased Design Phase
effort for Design Concept & Design SOW per DL 45.

The alleged cost of Design Phase Work for Project Management, Administration, Quality Assurance, and Other Direct
Costs (ODCs) submitted by Jacobs Engineering was evaluated but not included in this Change Order since Jacobs
Engineering could not come to an agreement as to the Authority's estimated cost for the same. Jacobs Engineering
voluntarily deferred these costs and, instead, reserves the right to include these costs for evaluation by the Authority as
part of a time impact to the overall schedule.

This Change Order also includes the cost of Bond and Insurance required for increase in the SOW.

Sener's V&V costs during the Design Phase to implement the Authority's DL 45 will be covered under a forthcoming
Change Order after the cost of these services are determined and agreed between DFJV and the Authority.

The cost of DFJV's Support Work during the Design Phase, and the cost of Construction Work, Construction Support
Services, VV&SC required during the Construction Phase to implement the Authority's DL 45 will be covered under a
forthcoming Change Order after the cost of these services are determined and agreed between DFJV and the Authority.

PCO Rayment Description Quantity i - Net Amount

_ Item

This lump sum payment will cover the cost of ; $132,510.00

Design Concept & Design to implement Authority's

DL 45 to reduced the number of spans at Houston
Avenue grade separation while not precluding a
future High-Speed Rail Heavy Maintenance
Facility (HMF) in the vicinity of the High-Speed
Rail alignment and Houston Avenue in Tulare
County.

00002 This lump sum payment includes DFJV's 1.0 LS $9,275.70 $9,275.70 0
Subcontractor 7% markup per Section 23.0 of
General Provision.

00003 This lump sum payment covers DFJV's cost for 1.0 LS $5,458.75 $5,458.75 0
Bond and Insurance for added Scope of Work per
this Change Order.

00004 Deduct for payment made under Change Order 48 1.0 LS ($147,244.45) (147,244 45) 0
- Administrative.

Total: $0.00 0
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% CALIFORNIA ( CHANGE ORDER (CO) ( CO No.: 00052

High-Speed Rail Authority

TITLE: Houston Avenue Grade Separation Span Reduction DATE: 03/20/2018
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims
Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain

unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under

penalty of perjury (under the laws of California, executed in Fresno, California), as follows:
This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe

that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):
Attached as [indicate
“none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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